IN THE CIRCUIT COURT OF ST. LOUIS COUNTY

STATE OF MISSOURI aninCU -1 PR 309
STATE OF MISSOURI ex rel., Attorney )
General Chris Koster and the Missouri )
Department of Natural Resources, )
)
Plaintiff, ) Case No. 13SL-CC01088
| )
v. )
)
REPUBLIC SERVICES, INC., )
)
ALLIED SERVICES, LLC, )
d/b/a Republic Services of Bridgeton, and )
)
BRIDGETON LANDFILL, LLC, )
Defendants. )
STATUS REPORT

1. Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through
counsel, and states as follows:

2. On May 13, 2013, an Agreed Order entered ordering a status report to be
submitted on or before June 3, 2013 and the first business day of each month thereafter.

3. The status update must discuss, at a minimum, work on site, compliance with the
Agreed Order, and planned activities for the next 30 days.

4. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During October 2013, Bridgeton Landfill conducted the following Work on the Site:

5. Completed upgrades and installation of cooler on the east flare;
6. Routine erosion control and maintenance and ongoing monitoring consistent with
facility operations and agreed process; R E C E E V E D
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7. Continuation of operation and maintenance of gas collection and control system;
8. Began work on installation of the upgraded leachate conveyance line;
9. Continuation of monitoring of conditions at LCS-4;

10. Installation of Black Hawk pumps (8gpm) at LCS-1 and LCS-3;

11. Dismantled and removed sparge tanks;

12. Continuation of operation of Thermal Oxidizer air treatment unit on leachate
treatment tank;

13.  Continuation of erection of four one-million gallon tanks as part of the planned

leachate pre-treatment system;
:. 14.  Complete construction of secondary containment and receive parts for
pretreatment building;
15.  Continuation of electric line installation and place electrical building for

pretreatment system;

16. Demolition of existing building in preparation to construct pretreatment building;
17.  Maintain operation of filter press;
18.  Continuation of routine operation and maintenance of gas interceptor wells and

temperature monitoring probes;
| 19. Conducted pilot testing of cooling system in GIW-5;
20.  Installation of new above-grade TMP readout units;
21. Completed EVOH overcapping of HDPE cap on the Sc:uth Quarry; and
22, Began safety trairﬁng and vegetation clearing for the Gamma Cone Penetration

Test (GCPT) investigation.

REPORT OF COMPLIANCE WITH AGREED ORDER




In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the
following activities in compliance with the direction of the Agreed Order:

23. The weekly reports required under Section 52.F were submitted on October 1,
2013; October 8, 2013; October 15, 2013; October 22, 2013 and October 29, 2013;

24. The monthly report required under Section 52.E was submitted on October 18,
2013;

25.  The quarterly as-built drawings of infrastructure changes required under Section
52.D were submitted on October 30, 2013; and

26. The North Quarry Action Plan was submitted on October 7, 2013.

.- REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following
activities at the Site:

27. Continue to remove cleaned temporary storage containers;

28. Continue ditching and drainage work and routine sediment and erosion control;
29. Continue construction and planning of the on-site leachate pre-treatment plant,

including construction of four, one-million gallon storage tanks;

30. Continue installation of upgraded leachate conveyance system;

31. Continue work under the approved GCPT Work Plan; and

32. Continue planning and order of materials for gas system expansion and EVOH
capping of the North Quarry;

33. Initiation work under approved North Quarry GCCS Expansion and EVOH
Capping System plans; and

34. Continue installation of compressor and cooler in main flare yard.



Dated: November 1, 2013 LATHROP & GAGE LLP

.
NI
By:ﬂ/:lA

(Malthky A. Jacober WMo #51585)
mjacober@lathropgage.cam
Pierre Laclede Building

7701 Forsyth.Blvd.

St. Louis, MO 6

Phone: (314) 613-2800

Fax: (314) 613-2801

And

William G. Beck (Mo. #26849)
wbeck@lathropgage.com

Allyson E. Cunningham (Mo. #64802)
acunningham(@]lathropgage.com

2345 Grand Blvd., Suite 2200

Kansas City, MO 64108

Phone: (816)292-2000

Fax: (816) 292-2001
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CERTIFICATE OF SERVICE

I hereby certify that a copy of the above pleading was served via first class United
States mail, postage prepaid, on this 1st day of November, 2013, upon the following
counsel of record:

Chris Koster
Attorney General, State of Missouri
Jessica Blome

Kara L. Valentine

P.O. Box 899

Jefferson City, Missouri 65102
Phone: 573.751.3640°

Fax: 573.751.8796
Jessica.Blome@ago.mo.gov
Kara.valentine@ago.mo.gov
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